COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2020

ESTI MATE SUMVARY 06:56: 13
CONTI D C20322 ESTI MATE NO. 0011 FI NL SPEC YR: 2005
PCN: 20322- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.5 DAYS TIVE ALLOW 140 WORK DAYS
SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:  98.93 ORI G TI ME ALLOW 140 WORK DAYS
PROJECT NO. STU1211- 085
SH121 (WADSWORTH): YALE TO 4TH
NAMVE OF ROAD:
PROQJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 03/ 26/ 2020 DATE TI ME STARTED 03/11/2019
1627 Col e Bl vd DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/11/ 2019
Sui te 200 DATE AWARDED 12/ 13/ 2018 DATE TI ME SToPPED 12/19/2019
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 12/19/ 2019
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 5,711, 467.59 PARTI Cl PATI NG $  5,711,467.77 $ -11,994.73
AWARD PRQIECT AMT: $ 5,274,803.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5,711, 467. 77 -11,994.73
FUNDS AVAI LABLE: $ -0.18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,711, 467. 77 -11,994. 73
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 79, 122.05
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,711, 467. 77 67,127.32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,711, 467. 77 67,127.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,127.32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 15. 000 15. 000
Sy 0. 000 0. 00
38. 70000 15. 000 580. 50
0010 202-00200 *Renpval of Sidewal k 1, 054. 000 1, 054. 000
5% 0. 000 0.00
25.80000 1, 054. 000 27,193. 20
0015 202-00203 *Renoval of Curb and Gutter 1, 361. 000 1, 361. 000
LF 0. 000 0. 00
9. 38000 1, 361. 000 12, 766. 18
0020 202-00206  *Renpval of Concrete Curb Ranp 1, 396. 000 1, 396. 000
5% 0. 000 0.00
30. 49000 1, 396. 000 42, 564. 04
0025 202-00210 *Renpbval of Concrete Pavement 463. 000 463. 000
Sy 0. 000 0. 00
30. 49000 463. 000 14,116. 87
0030 202-00220 *Renmoval of Asphalt Mat 432. 000 432. 000
5% 0. 000 0.00
10. 64000 432. 000 4,596. 48
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 198, 929. 000 207, 414. 000
SY -8, 485. 000 -17,988. 20
2.12000 198, 929. 000 421,729. 48
0036 202-00250 Rem Pavenent Marki ng CMO #015 401. 000 401. 000
SF 0. 000 0.00
4. 95000 401. 000 1, 984. 95
0040 202-00821 *Renoval of Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
40. 64000 9. 000 365. 76
0045 202- 00860 *Renpval of Pedestrian Push Button 14. 000 14.000
EACH 0. 000 0.00
46. 45000 14. 000 650. 30
0050 202- 04002 *Cl ean Cul vert 75. 000 75. 000
EACH 0. 000 0. 00

1, 361. 90000 75. 000 102, 142. 50



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202- 04005 *Cl ean Val ve Box 70. 000 70. 000
EACH 0. 000 0. 00
236. 85000 70. 000 16, 579. 50
0060 203-01597 *Pot hol i ng 31. 000 31. 000
HOUR 0. 000 0. 00
213.17000 31. 000 6, 608. 27
0065 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
410. 47000 0. 000 0. 00
0070 208-00035 *Aggr egat e Bag 400. 000 400. 000
LF 0. 000 0. 00
10. 75000 400. 000 4, 300. 00
0075 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
5, 863. 81000 2.000 11, 727.62
0080 208-00051 *StormDrain Inlet Protection (Type I) 228. 000 228. 000
LF 0. 000 0. 00
11. 33000 228.000 2,583.24
0085 208-00052 *StormDrain Inlet Protection (Type I1) 88. 000 88. 000
LF 0. 000 0. 00
53. 24000 88. 000 4,685.12
0090 208-00103 *Renpval and Disposal of Sedinent (Labor) 26. 000 26. 000
HOUR 0. 000 0. 00
126. 47000 26. 000 3, 288. 22
0095 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 12. 000 2,690. 40
224.20000 12. 000 2,690. 40
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 27.000 27.000
HOUR 0. 000 0. 00
220. 87000 27.000 5, 963. 49
0105 208-00107 *Rermoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

126. 47000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00207 *Erosion Control Management 25. 000 25. 000
DAY 0. 000 0. 00
258. 70000 25. 000 6, 467. 50
0115 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
435. 47000 2.000 870. 94
0120 210-00827 *Reset Pul |l Box 4,000 4. 000
EACH 0. 000 0. 00
296. 12000 4.000 1,184. 48
0125 210- 00859 *Modi fy Pedestrian Push Button 6. 000 6. 000
EACH 0. 000 0. 00
296. 12000 6. 000 1,776.72
0130 210-00860 *Reset Pedestrian Push Button 11. 000 11. 000
EACH 0. 000 0. 00
52. 26000 11. 000 574. 86
0135 210- 00865 *Reset Pedestrian Signal Head 2.000 2.000
EACH 0. 000 0. 00
87. 09000 2.000 174.18
0140 210-04010 Adj ust Manhol e 92. 000 92. 000
EACH 0. 000 0. 00
718. 81000 92. 000 66, 130. 52
0145 210- 04020 *Modi fy Inlet 3.000 3. 000
EACH 0. 000 0. 00
8, 209. 34000 3. 000 24,628. 02
0150 210- 04050 Adj ust Val ve Box 165. 000 165. 000
EACH 0. 000 0. 00
262. 32000 165. 000 43, 282. 80
0155 212-00006 *Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
8, 623. 26000 0. 100 862. 33
0160 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00

17, 821. 40000 0. 100 1,782.14



CONTI D

ROADWAY

CAT NO0200

0165 213-00003

0170

213- 00061

0175

304- 06007

0180

403- 00720

0185

403-34771

0190

411-10255

0195

412- 00600

0196

412- 00605

0197

503- 00018

0200

506- 00209

0205 605-82100

C20322

20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Emul si fied Asphal t

(Sl ow Setting)

*Concrete Pavement

(6 Inch)

Conc Pvnt (6 In) (Fast Track) CMO #003

Drilled Caisson (18 In) CMO #007

*Riprap (9 Inch)

*Pi pe Edge Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

0. 100
ACRE
14, 659. 53000

10. 000
LB
45. 99000
122. 000
cy
59. 74000
57. 000
TON
144. 16000
28, 099. 240
TON
84. 42000
12, 048. 000
GAL
2.96000
0. 000
sy
112. 59000
507. 000
SY
120. 74000
10. 000
LF
230. 00000
2.000
cy
879. 57000
785. 000
LF

63. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.100
0. 000
0.100

10. 000
0. 000
10. 000

. 000
0. 000
. 000

57. 000
0. 000
57. 000

28,100. 000
-0.760

28, 099. 240

12, 048
0. 000
000

000

12,048

0. 000
0. 000
0. 000

. 000
0. 000
. 000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

. 000
0. 000
. 000
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ESTI MATE RUN 03/ 26/ 2020

- 64.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06:56: 13

AMOUNT

1, 465.

459.

7,288

8,217

2,372,137

35, 662

61, 215

2,300

1, 759.

49, 494

95

90

28

12

84

08

.00

18

00

14

25



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 608-00006 *Concrete Sidewal k (6 Inch) 10. 000 10. 000
Sy 0. 000 0. 00
82. 09000 10. 000 820. 90
0211 608-00003 Conc Sidewal k (Fast Track) CMO #003 1, 009. 000 1, 009. 000
SY 0. 000 0. 00
93. 59000 1, 009. 000 94, 432. 31
0212 900-00006 Added Item (Dollar)/ Price Reduction - Concrete -44.170 -44.170
Si dewal k (Fast Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -44.170 -44.17
0215 608-00010 *Concrete Curb Ranp 3. 000 3. 000
SY 0. 000 0. 00
187. 64000 3. 000 562. 92
0216 608-00011 Curb Ranp (Fast Track) CMO #003 1, 692. 000 1, 692. 000
Sy 0. 000 0. 00
210. 64000 1, 692. 000 356, 402. 88
0217 900- 00006 Added Item (Dol lar)/ Price Reduction - Curb Ranp (Fast -141. 550 -141.550
Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -141. 550 -141.55
0220 608-00015 *Det ect abl e War ni ngs 375. 000 375. 000
SF 0. 000 0. 00
105. 55000 375. 000 39, 581. 25
0225 609-21010 *Curb and Gutter Type 2 (Section |-B) 709. 000 709. 000
LF 0. 000 0. 00
30. 49000 709. 000 21,617. 41
0226 609-31010 Cand GTy 2 I-B (Fast Track) CMO #003 0. 000 0. 000
LF 0. 000 0. 00
37.39000 0. 000 0. 00
0230 609-21020 *Curb and CGutter Type 2 (Section II-B) 44.000 44.000
LF 0. 000 0. 00
34.01000 44. 000 1,496. 44
0231 609-31020 Cand GTy 2 II-B (Fast Track) CMO #003 815. 000 815. 000
LF 0. 000 0. 00

40. 91000 815. 000 33, 341. 65



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 610-00020 *Medi an Cover Material (Patterned Concrete) 3, 259. 000 3, 259. 000
SF 0. 000 0.00
14. 08000 3, 259. 000 45, 886. 72
0239 612-00039 Delin (Flex) (Surf Munt) CMO #011 12. 000 12. 000
EACH 0. 000 0. 00
115. 00000 12. 000 1, 380. 00
0240 612-00002 *Del i neator (Type I1) 10. 000 10. 000
EACH 0. 000 0.00
32.51000 10. 000 325.10
0241 613-01300 3 In Elec Cond (P) CMO #007 20. 000 20. 000
LF 0. 000 0. 00
23.00000 20. 000 460. 00
0245 613-07000  *Pull Box (Special) 6. 000 6. 000
EACH 0. 000 0.00
307. 74000 6. 000 1, 846. 44
0250 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
16, 838. 34000 1. 000 16, 838. 34
0255 614-00011 *Sign Panel (Cass I) 33. 000 33. 000
SF 0. 000 0.00
22.07000 33. 000 728. 31
0260 614-00012 *Sign Panel (Class Il) 62. 000 62. 000
SF 0. 000 0. 00
24. 39000 62. 000 1,512.18
0265 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 72.000 72.000
LF 0. 000 0.00
24.39000 72.000 1, 756. 08
0270 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 7.000 7.000
80) (Sl i pbase)
EACH 0. 000 0. 00
435. 47000 7.000 3,048. 29
0275 614-70000 *Programmuabl e Traffic Signal Face 2.000 2.000
EACH 0. 000 0.00

5, 399. 89000 2.000 10, 799. 78



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0276 614-70000 Prog Traf Sig Face (4-Section) CMO #010 1. 000 1.000
EACH 0. 000 0. 00
5, 735. 67000 1. 000 5, 735. 67
0280 614-70336 *Traffic Signal Face (12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
1, 016. 10000 1.000 1,016. 10
0285 614-72860 *Pedestrian Push Button 24.000 24.000
EACH 0. 000 0. 00
1, 201. 91000 24.000 28, 845. 84
0290 614-72863 *Pedestrian Push Button Post Assenbly 20. 000 20. 000
EACH 0. 000 0. 00
1, 393. 52000 20. 000 27, 870. 40
0295 614-72875  *Loop Detector Wre 2,708. 000 2, 708. 000
LF 0. 000 0. 00
6. 68000 2,708.000 18, 089. 44
0296 614-72887 Detect (M crowave Veh) CMO #009 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00
0300 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
3, 882. 10000 2.000 7,764.20
0305 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
56, 913. 49000 1. 000 56, 913. 49
0306 625-00001 Const Surveying (Hour) CMO #004 20. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0310 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
342, 937. 35000 1. 000 342,937. 35
0315 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00

18, 799. 85000 1. 000 18, 799. 85



CONTI D

CAT NO0200

0320

0325

0330

0335

0338

0340

0345

0350

0355

0360

0365

627-00008

627-00013

627-01010

627- 30405

627-30408

627-30410

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

C20322

20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

Pre Therno Pvnt Mg (Shield) CMO #015

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

158. 000

83. 61000

903. 000

34. 84000

20, 373. 000
SF
14. 23000

2,052. 000
SF
12. 72000

192. 000
SF
27.07000

11, 439. 000
SF
14. 17000

1, 388. 000
HOUR
37.16000

1, 430. 000
HOUR
104. 52000

1, 430. 000
HOUR
23.23000

106. 000
DAY
110. 32000

140. 000

807. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

158. 000
0. 000
158. 000

903. 000
0. 000
903. 000

20, 373. 000
0. 000
20, 373. 000

2,052. 000
0. 000
2, 052. 000

192. 000
0. 000
192. 000

11, 439. 000
0. 000
11, 439. 000

1, 340. 650
47.350
1, 388. 000

1, 430. 000
0. 000
1, 430. 000

1, 430. 000
0. 000
1, 430. 000

105. 000
1. 000
106. 000

139. 000
1. 000
140. 000

Page 9

ESTI MATE RUN 03/ 26/ 2020

1, 759.

110.

807.

.00

.00

.00

.00

.00

.00

53

.00

.00

06:56: 13

AMOUNT

13, 210

31, 460

289, 907

26, 101.

5,197

162, 090

51, 578

149, 463

33, 218

11,693

112, 991.

38

52

79

44

44

63

08

60

90

92

20



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 8. 000
EACH 0. 000 0.00
63. 87000 8. 000 510. 96
0375 630-80341  *Construction Traffic Sign (Panel Size A) 48. 000 48. 000
EACH 0. 000 0. 00
40. 64000 48. 000 1,950.72
0380 630-80342  *Construction Traffic Sign (Panel Size B) 59. 000 59. 000
EACH 0. 000 0.00
52. 26000 59. 000 3,083. 34
0385 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 354. 75000 2.000 8, 709. 50
0390 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 4. 000
Type
ype) EACH 0. 000 0.00
1, 451. 59000 4.000 5, 806. 36
0395 630-80360  *Drum Channel i zi ng Device 40. 000 30. 000
EACH 10. 000 290. 30
29. 03000 40. 000 1,161. 20
0400 630-80380 *Traffic Cone 754. 000 754. 000
EACH 0. 000 0.00
12. 78000 754. 000 9, 636. 12
0405 630-80393 *Stackabl e Vertical Panels 53. 000 53. 000
EACH 0. 000 0. 00
23.23000 53. 000 1,231.19
0410 630-85020 *Mbbi | e Attenuator 1. 000 1.000
EACH 0. 000 0.00
11, 612. 65000 1. 000 11, 612. 65
0411 900- 00006  Added Item (Dollar)/ Price Reduction-Failure to -5, 850. 000 -5, 850. 000
Perform Traffic Control CMO #006
DOL 0. 000 0. 00
1. 00000 -5, 850. 000 -5, 850. 00
0415 632- 00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00

40, 566. 61000 1. 000 40, 566. 61



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 504. 000 504. 000
F A 0. 000 0. 00
1. 00000 504. 000 504. 00
0430 700-70016 F/ A Fuel Cost Adjustnment -18, 758. 680 -18, 758. 680
FA 0. 000 0.00
1. 00000 -18, 758. 680 -18, 758. 68
0435 700-70018 F/ A Roadway Snpot hness Incentive 14, 634. 230 14, 634. 230
F A 0. 000 0. 00
1. 00000 14, 634. 230 14, 634.23
0440 700-70019 F/ A Asphalt Cement Cost Adj ustnent 25, 321. 650 25, 321. 650
FA 0. 000 0.00
1. 00000 25, 321. 650 25, 321. 65
0445 700- 70023 F/ A On- The-Job Trai nee 4, 000. 000 3, 600. 000
FA 400. 000 400. 00
1. 00000 4, 000. 000 4, 000. 00
0450 700- 70025 F/A Quality Incentive Paynment 125, 157. 410 125, 157. 410
FA 0. 000 0.00
1. 00000 125, 157. 410 125, 157. 41
0455 700- 70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5, 656, 665.13 $ -11,994.73$ 5, 656, 665. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
26, 372. 93000 1. 000 26, 372.93



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20322-BID ESTI MATE RUN 03/ 26/ 2020
PRQJECT: STU1211- 085 ESTI MATE NO 0011 06: 56: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
24,800. 23000 1. 000 24, 800. 23
0475 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 814. 65000 2.000 3, 629. 30
CAT 0400 CURRENT AMT $ 54,802.46 $ 0.00% 54,802. 46

PROJECT TOTAL CURRENT AMI $ 5,711,467.59$% -11,994.73 % 5,711, 467. 59



